



Coordinator's Report

S. Giovannella (INFN-LNF)



aMUSE MB Meeting
2 September 2022

Agenda

1. Report from ToK Advisor
2. Minutes approval for 29 April 2022 MB meeting
3. Status of secondments
4. Status of milestones and deliverables
5. Preparation for the 2022 Progress Report
6. a.o.b.

Minutes of previous MB meeting

Minutes of 29 April 2022 Management Board meeting circulated on August 8th through the MB mailing list

I have not received any corrections

Once approved, they will be uploaded on the aMUSE website:

<http://amuse.inf.infn.it/event/mb-meeting-april-2022/>

Status of secondments: Aug 2022

Institution	Scheduled in GA [Months] RP1 (scaled to Aug 2022)	Fraction w.r.t. scaled	Last update
INFN	101 (33.7)	66.0%	Up to date
HZDR	38 (12.7)	2.6%	Up to date
UniPD	19 (6.3)	63.2%	Up to date
UniRM	14 (4.7)	--	Up to date
LIP	19 (6.3)	--	Up to date
PSI	11 (3.7)	--	Up to date
JGU - Mainz	15 (5.0)	32.0%	Up to date
TUD	8 (2.7)	--	Up to date
JU - Krakow	6 (2)	--	Up to date
FS	2 (0.7)	--	Up to date
CAEN	2 (0.7)	--	Up to date
SGB	1 (0.3)	--	Up to date
Total	236 (78.7)	35.6%	

2022 Deliverables and Milestones

Number	WP	Name	Lead Beneficiary	Due date	Status
Deliverables					
D7.1	7	aMUSE kick-off meeting	INFN	31 Jan 2022	Submitted on time
D7.5	7	1 st progress report	INFN	31 Jan 2023	
D7.7	7	aMUSE website	INFN	31 May 2022	Submitted on time
D7.8	7	Data Management Plan	HZDR	30 Jun 2022	Submitted on time
Milestones					
MS10	4	Benchmark on ILC software	UniPD	31 Dec 2022	
MS12	6	Planning on irradiation tests	HZDR	31 Dec 2022	
MS14	7	Management structure in place	INFN	31 Jan 2022	Completed on time

2022 Progress Report

First official aMUSE progress report to the European Commission due on 31 January 2023. It is a compact report, (~10 pages) addressing:

- the progress of the action
- delays, potential risks and problems, plus the actions foreseen to control or mitigate them

Progress Report – RISE

1. General Progress of the action

1.1 Please indicate the progress of the action during the period covered by this report:

- The action has fully achieved its objectives for the period.
- The action has achieved most of its objectives for the period with relatively minor deviations.
- The action has achieved some of its objectives but corrective action is required.
- The action has failed to achieve critical objectives and/or is severely delayed.

1.2 Please describe the general scientific progress of the action during the period covered by this report (including by giving qualitative indicators and by describing deliverables and milestones achieved):

Free text (maximum 10000 characters)

2. Corrective Measures

2.1 Please explain any delays accumulated in the secondments / activities / deliverables foreseen in the Grant Agreement and the measures taken to oversee them.

Free text (maximum 10000 characters)

2.2 Please indicate any potential risks identified and suggested approaches to mitigate them.

Free text (maximum 5000 characters)

4. Additional information

Please indicate any additional information which you may consider useful to assess the project implementation during the period covered by this report, including management issues.

Free text (maximum 5000 characters)

Other items to be
discussed?